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As per the Administrative Settlement Agreement and Order on Consent for Remedial Design (Settlement
Agreement) Statement of Work, Paragraph 4.3, the Quarterly Progress Report provides a description of
activities that took place during the subject period, including:

a) Summary of Activities: The actions that have been taken toward achieving compliance with the
Settlement Agreement;

b) Sampling Results/Data: All results of sampling, tests and all other data received or generated by
Settling Party, in an interactive, searchable database (in Excel or Access format). This database
will be equivalent in form and function to any database used by the Settling Party in the
development of the RD;

c) Description of Deliverables: A description of all deliverables that Settling Party submitted to EPA;

d) Remedial Design (RD) Schedule: An updated RD Schedule, together with information regarding
approximate percentage of completion, delays encountered or anticipated that may affect the future
schedule for completion of the RD, and a description of efforts made to mitigate those delays or
anticipated delays;

e) Description of Modifications: A description of any modifications to the work plans or other
schedules that Settling Party has proposed or that have been approved by EPA; and

f) Community Involvement Plan (CIP) Activities: A description of all activities undertaken in
support of the CIP during the reporting period and those to be undertaken in the next reporting
period.

Descriptions of these activities for the subject period are presented in the following sections. Additionally,
the Quarterly Progress Report includes the following attachments:

Attachment!  Remedial Design (RD) Project Deliverables Schedule; and

L Attachmentll  Project Deliverables Chronology

SUMMARY O

Various activities were performed during the reporting period to support compliance with the Settlement
Agreement, as summarized below.

2.1 PLANNING ACTIVITIES

The following planning activities have been performed:

L Meetings between Glenn Springs Holdings, Inc. (GSH) and the Supervising Contractor, Tetra Tech,
Inc. (Tetra Tech), to plan for project activities.

L Development of work breakdown structure.
L Development of RD Schedule (as described in Section 5.0).
L Development of staffing plans for execution of activities required by Settlement Agreement.

2.2 TASK SPECIFIC ACTIVITIES

The following task-specific activities have been performed:

L Data Review and Management: Organization, initial review, evaluation and summary of the initial
historic sediment sampling data from prior investigations.

TETRA TECH LPROUZ-QUly-Rpt-2017-01-12



Quarterly Progress Report Remedial Design — Lower Passaic River Operable Unit 2
January 2017

On December 7, 2016 Tetra Tech received a portable hard drive from HDR Engineering, Inc.,
consultant to EPA, with the results of previous hydrodynamic modeling simulations performed by
HDR/HydroQual, Inc. Tetra Tech performed an initial review of the extensive information received
and prepared a summary of the provided information.

Project Plan Development: Development of various plans/deliverables as described in Section
4.0.

Meetings: Attendance of regulatory meetings (EPA, GSH and Tetra Tech), as listed below:

November 8, 2016 Site Visit (EPA, NJDEP, GSH, Tierra Solutions and Tetra Tech)

November 9, 2016 EPA Kick-Off Meeting at EPA Region 2 Offices in New York City (EPA,
Louis Berger, HDR and Tetra Tech)

The following is a description of all deliverables that were submitted to the EPA during the reporting period.
Also refer to Attachment [l for the Project Deliverables Chronology.

Project Coordinator Designation: On October 7, 2016, GSH proposed Juan Somoano as the
Settling Party’s designated Project Coordinator in accordance with the requirements of the
Settlement Agreement Paragraph 47.

Supervising Contractor Designation: On October 14, 2016, GSH proposed Tetra Tech, Inc.
(Tetra Tech) as the Supervising Contractor in accordance with the requirements of the
Settlement Agreement Paragraph 44. The proposal included the submittal of Tetra Tech’s
Quality Management Plan (Revision 1, October 2016).

In a letter to GSH dated October 19, 2016, the EPA approved Tetra Tech as the Supervising
Contractor and provided an authorization to proceed.

Financial Assurance: On October 25, 2016, GSH submitted documentation in the form of an
Irrevocable Standby Letter of Credit (16NYS600836) in the amount required by the Settlement
Agreement Paragraph 112.

RD Deliverables: The draft Project Management Plan (PMP) was submitted via email to the EPA
and New Jersey Department of Environmental Protection (NJDEP) on December 20, 2016 (hard
copy was express mailed to NJDEP on December 21, 2016).

The updated RD Schedule is provided in Attachment [. At this time, no delays have been encountered or
are anticipated that may affect the future schedule for completion of the RD. Submitted deliverables and
associated correspondence are listed in the Project Deliverables Chronology provided in Attachment [1.

No modifications to the work plans or other schedules have been proposed by Settling Party nor approved
by EPA.

GSH attended the CAG meeting held at the St. James Church in Newark, New Jersey on November 101,
2016. No additional activities are currently planned for the next reporting period. The Settling Party will
address CIP activities at the direction of EPA.
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REMEDIAL DESIGN PROJECT DELIVERABLES SCHEDULE
Pre-Design Investigation and Remedial Design
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January 2017
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(VE) Study
Results
90 days after EPA’s .
Pre-Final X Comment TRD @ | comments on the 311 A rs\(/aanlg'gsf; Prior -~ 0%
(95%) RD intermediate RD and VE : ppro o
Deliverables
Study
* 3.11* & .
CQA/QCP Comment 5.7(7) With 95% RD
With Pre- . . o . —
O8M Plan Comment* | Final (95%) | Vith Pre-Final (95%) RD; | 3.11° & | \yit 9594 RD
RD supporting deliverable 5.7(h)
ICIAP Comment* 3'51;(5)& With 95% RD
. 60 days after EPA’s Pending
0,
Et[r;al (100%) X X Approval TBD @ comments on the Pre- 3.12 Approvals of Prior - 0%
Final (95%) RD Deliverables
Periodic Pending
Review Approval TB[.) at .EPA 30 days after EPA 45 Approvals of Prior -- 0%
Support Plan Direction request Deliverables
(PRSP)
Notes
CQA/QCP  Construction Quality Assurance/Quality Control Plan.
ERP Emergency Response Plan
FSP Field Sampling Plan (Included as part of the QAPP)
HASP Health & Safety Plan
ICIAP Institutional Controls Implementation and Assurance Plan
PDI Pre-Design Investigation
PMP Project Management Plan
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QAPP Quality Assurance Project Plan

SOW Statement of Work

RD Remedial Design

TODP Transportation and Off-Site Disposal Plan
TS Treatability Study

Work Plan

Information obtained from the Seftlement Agreement and SOW (refer to Appendix A and Notes 2 and 3, below).
Compliance Milestone: Identified deliverables are compliance milestones, subject to stipulated penalties, pursuant o the Settiement Agreement Section XVI, Paragraph 80.

Certification: Identified deliverables must be signed by the Settling Party's Project Coordinator, or other responsible official of Settling Party, and must contain the
certification statement provided in Section 5.5 of the SOW.

Date to EPA is based on the Effective Date of the Settiement Agreement (September 30, 2016), EPA Authorization to Proceed (October 19, 2016) and the information in the
“‘Deadline” column. Some dates are “TBD” (to be determined) since they are subject to the date of EPA approval of prior deliverables, as specified by the Settlement Agreement
and indicated in the “Deadline” column.

Deadline information is based on the RD Schedule in Section 6.2 of the Settlement Agreement SOW.

Quarterly Progress reports proposed for submittal on the 151 of January, April, July and October. if the 15t of the month falls on a weekend or holiday, the report will be
submitted the next business day. Refer to PMP Section 3.2.1 for details.

Supporting Deliverables as per Section 5.7 of Settlement Agreement and SOW.

% Complete is an estimate of status of deliverable development relative to EPA comment/approval and finalization.
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Deliverable Information

10/7/2016 Project Coordinator Designation submitted to EPA by GSH

10/14/2016 Supervising Contractor Designation submitted to EPA by GSH

10/19/2016 EPA approval of Tetra Tech as Supervising Contractor

10/25/2016 Financial assurance documentation submitted to EPA by GSH

12/21/2016 Draft Project Management Plan (PMP) submitted to EPA by GSH

1/13/2017 Draft Remedial Designh Work Plan (RDWP) with Emergency Response Plan (ERP) submitted to EPA by GSH

1/17/2017 Quarterly Progress Report (for period of October through December 2016) submitted to EPA by GSH
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